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MODIS L1 Integration: Summary Status
12 August 19 August 1999

L1B (PGE2)

— Version 2.1.6 in DAAC

— Launch version is 2.2.1 2.2.0 (deliver to DAAC on 16 Aug, promote to 5A ops by 20 27Aug)
L1A and Geolocation (PGE1)

— Promoted to DAAC ops (drop 4PY). Expect promotion promoted to 5A by 18 Aug
Cloud Mask (PGE3)

— Launch version in DAAC, promoting to 5A ops (expect 15 Sep: needs ECS 5A.01)
L1A Subsetter (PGE71)

— Completed, delivered to DAAC, ECS delivered ESDT in 4PY.11. Promote to 5A ops by mid Sep
L1B Subsetter (PGE 2A)

— Launch version in DAAC, promoted to 4PY ops on 23 Jul. Expect promotion to 5A ops by 23 Aug
Testing

— Used L1B version 2.1.6 for MOSS 2

— MOSS 2 completed

— MOSS 3 planned for 28-30 Sep




MODIS LI Integration
MASTER SCHEDULE

19 August 1999

-

August — | September | October 17
D |Task Name 2620 1|4 [ 7 [1w0]13[16]19]22]25]28]31 |3]16 o [12]15[8 a1 [24]27[30]3[6] 0 12]15]18]21]24]27]30
1 Terra Launch W
2 Terra launches from VAFB v 10/4
3 | ECS Development VP=——-——-——&;7
4 Release 5A into OPS i—%r‘%
5 Release 5A.01 patch v 8128
6 MOSS 2 .—'
7 MOSS 2 Dry Run (EDOS-DAAC test)
8 MOSS 2 takes place N!JTIZO
9 |MODIS Level 1B (PGE 2) o \/
10 SDST development completed
11 Deliver from SDST to DAAC
12 Promote V2.1.6 to 4PY ops b3
13 Promote V2.2.1 to 5A ops v $/20
14 MCST develops L1B V2.2.2 (post-launch) -.4.{7 81
15 MCST delivers L1B V2.2.2 to SDST % 10/15
16 MODIS Level IA and Geolocation (PGE 1) - {7
17 L1A and Geo V2.1.1 dev't complete
18 DAAC promote to 4PY ops
19 Test dataset for L1A and Geo is ready
20 DAAC promote to Drop 5A ops ‘v 8/18
21 |Cloud mask (PGE 3) -1 ‘(7
22 SDST delivers V2.2 (aka 2.4.1) to DAAC '
23 ECS generates ESDT for PGESS :
24 DAAC promote to 4PY ops s ——' 7130
25 DAAC promote to 5A ops r\7 8/31
26 |Level 1A Subsetter (PGE 71) e \/
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MODIS LI Integration
MASTER SCHEDULE
19 August 1999

August | September | October |

ID__|Task Name b6 29 | 1 J4]7]10]13]16 ] 1922 252831 [3]6]9 J12]a1s]18]21]24]27]30]3]6]o]12]15]18]21]24]27] 30
27 Complete Version 1 .0
28 SDST delivers to DAAC
29 ECS generates ESDT for PGE71

:
30 DAAC promote to 5A ops H 916
31 |Level 1B Subsetter (PGE 2A) i \7
32 Version 1 .0 complete ;
33 Develop V2.0 :
34 Deliver V2.0 to DAAC (internally)
35 Promote V2.3 to ops
36 Promote V2.3 to 5A ops ‘V 8/23
37 |DAAC Testing ; 5/
38 4-day test dataset available K ]1126 ;
39 8-day test dataset available ‘ 7/30
40 12-day test dataset available %_W 8i5 |
41 Begin Y-day test 7127 !;
42 Joint MODAPS/GDAAC operational performanc v ; v1 817
43 EGS-10 ! v 8123
44 QA Data i
45 QA Data processing i
46 QA Data ingest into DAAC
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MODISLevel 1Integration | ssues

1912 August 1999
Item Responsible Due Date Comments
Person
21, Find out what the scheduleis for F Bordi 15 Jul 99 The schedule for resolution of the four items listed is as follows: |
resolution of the following ECS
problems at the GDAAC: Item 2.1: End of August —needs 5A.01 delivered 8/30 |
1. Production plan fails when
fractured datais received from Item 2.2: 15 September — needs 5A.02 delivered 9/15 |
EDOS.
2. Subscription Délivery Notice: Hem2.3—15 September |
User string not being filled in
impacts cal/val of sensor. Item 2.4: this problem is expected to be fixed by the 5A.01 patch due at the end
3. Unableto delete Data Processing of August
Requests (DPRs)
4. Autosys job boxes not STATUS: OPEN
completing.
3:2. Decide which is the launch PGE: RE Murphy 1 Jul 99 REM will write memorandum articulating the difference between 2.1.6 and 2.2.0 |
L1B 2.1.60r 2.2.0 and recommending which oneis the launch version
EM — SDST is comparing output products from L1B version 2.1.5 with L1B 2.2
output files. Both versions were run using L1A product made with the most
current version of our synthetic data (Version 2.1.5). If the new L1B (V2.2) does
not break the downstream processing (L2 and higher products) then we will want
to put it in as the at-launch version of this PGE.
REM decided that Launch PGE is 224221 2.2.0 |
STATUS: CLOSED
4.3. Level 1 product data volumes are Ed Masuoka EM sent e-mail to the discipline leads discussing the problem. |
94GB above the 2/96 baseline. The and
volumeincreases are asfollows: 8GB | Bob Murphy REM has convened a meeting of the discipline leads for Jul 29

inL1A, 1GB in geolocation fields and
85GB inL1B. Arewein agreement

Discipline leads met on 29 Jul. REM to write report and recommendations




that thiswill be handled by storing
L1B for lessthan 6 months or is there
another approach we should be
pursuing?

EM to close out volumes and loads by end of August (maybe sooner) |

5.4. Externa data (GDAS)

(MM) ESDIS has approved a CCR to support re-implementation of the ECS |
GDAS interface (NOAA changed the GRIB format without informing ESDIS of
the change). ECSisin the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July. We are looking for other resourcesto bring this date in but haven't found
them yet.

(MM) The fix for the GDAS format change has been integrated into the 4PY and
5A baselines and is being tested. It will be released as a patch by 7/30

Delivery date to DAAC is 21-Aug-99- 30 Aug 99 as part of patch 5A.01 |

STATUS: GLOSEDB OPEN |

6:5.  DAAC support for PGE5S5

(MM) We may need to update the DAAC processing requirements to support |
PGED55, sinceit is my understanding that this PGE will be executed in the DAAC
to provide input to PGEO3 sometime in the near post-launch timeframe. Although
it is my understanding that the PGE does not have significant processing
requirements, adding the requirements may help mitigate the risk identified under
Item 7.

(MM) We are adding support for PGE 55. We (ESDIS and ECS Science Office)
need to work with the DAAC and MODI S to ensure that existing production rules
are adequate. These changes should be reflected in an update to the MODIS
Science Data Processing Software System Description and in the MODAPS SIPS
ICD.

MM will prepare written response by 20 Aug to close out thisitem

#6. Establish policy and process to RE Murphy STATUS: OPEN |
release L1 software to the public.
8:7.  MCST isrequesting ECS generatea | B Berriman This new ESDT is acopy of the ECS core metadatainto an ASCII file to support |




new ESDT for level 1B

MCST daily QA activities. The method replicates QA activities already
implemented at ECS by LDOPE

(BG) MikeLindais developing the L1B ESDT for QA. Expect submittal by 4
Aug

The ESDT may already have been delivered. BGuenther and BV ollmer to check
by next meeting

EM will hold CCB meeting

STATUS: OPEN

114.8. From ETE-4, MCST received no
Quick-look (EDS) data.

STATUS: CLOSED: expedited dataset was received H+-MOSS-2 0n 8/18

11.9. Need to develop aversioning
approach for the L1B product

B Guenther




